CERES Subsystem Delivery Schedule - March 2006

(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)

Subsystem Pglellrinvl;lrilry Delivery to Release to Reason for Delivery C];E;Il{iseszi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

GGEO April 14 April 28 May 5 Update weeder code to accept however warlock
many gran files exist.

TISA Averaging April 14 April 28 May 5 ISCCP-like SRBAVG outputs. This will be X warlock
a new data product.

Clouds June 23 July 7 July 14 To process MODIS V005. Delivery needs warlock

(SCCR 603) to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.

Inversion July 7 July 21 July 28 Terra/Aqua Beta Edition3 SSF processing. warlock

TISA Gridding July 21 August 4 August 11 Support Terra/Aqua Beta Edition3 SFC warlock
processing.

TISA Averaging Spring/Summer 2006 Process Terra Beta TSI. warlock

Synoptic SARB Spring/Summer 2006 Support Terra/Aqua Beta3 SYNI process- warlock
ing.

TISA Averaging Summer/Fall 2006 Support Terra/Aqua Beta3 SYN/AVG/ warlock
ZAVG processing.

TISA Averaging 77?2006 Support Terra/Aqua Edition2 TSI process- warlock
ing.

Clouds 77? Support TRMM VIRS-only processing of warlock
August 2001 forward.

TISA Gridding 27? PMOA delta delivery dealing with overlap warlock

file checking.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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